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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the at 6:50 AM. Crews had to work on Electro Slag Weld repairs , work on the
Favco tower crane , work on the temporary fender , & work on miscellaneous activities on the tower .
They started at 7:15 AM.

Chris , Mike , & Reggie had to work on the Electro Slag Weld repairs on the shear plates on the top 2.5
meters .

Chris had to work on joint Q . Face B . Chris had to grind , clean , heat , & weld .

Mike had to work on joint N . Face A. He had to grind , clean , heat , & weld .

Reggie had to work with all crews & he had to work with the QA & QC in all areas .

Joe , Robert , Fritz , Andrew , & Jessie had to work with the crews & they had to UT & MT the welds .
Check Joe 's report for the welders detailed activities .

Anthony , Augie , Casey , Jacob , Jonathon , Robert , & Ryan had to work on the Favco Tower Crane .
Crews had to remove the shaft tie back collar & beams at 112 meters in order to remove the 5th sections .
They started on the collar at 7:30 AM. Crews had to install chain falls to secure the beam assembly , hook
the collar to the crane , cut , pull out of the site , & set it on the W line . They started at 7:30 AM.
They were done at 10:10 AM.

After that , crews had to hook the Essex crane to the East tie back beam on the North shaft , remove
the bolts from the tower shaft , cut the beam , pull , & set it on the W line . They started at 10:30 AM.
Crews were done at 1:30 PM.

Then , crews had to work on the West tower shaft . They had to hook the beams assembly to the Essex
crane , remove the bolts , cut , fly , & set the beams on the W line . They started at 2:10 PM.

Alex & Mardonio had to work on the facade doors at 23 & 33 meters . Crews had to install the lock
cylinders & neoprene . Crews had to mobilize their tools , & materials to the façade at 23 meters , set the
ladders & the plank . They started at 7:20 AM. Crews were done at 8:30 AM. They started on the West
facade doors at 8:40 AM. Crews were done at 11:30 AM. They started on the East facade doors at 12:40
PM.

Huang , & Mathew had to work on the elevator existing brackets on the North tower shaft . Crews had
to reroute the gas & power line to the North side , prepare the baskets , tools , & equipments . They started
at 7:15 AM. Crews were done at 8:20 AM.
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Huang started to cut the elevator brackets at 8:30 AM. At 11:00 AM. He had to removed 6 brackets . At
12:00 PM. Huang had removed total of 7 brackets .

In the afternoon , he had to grind , & clean the cut locations . He started at 1:30 PM.

Pile driver crews had to work on the footing temporary piles . Richard , Carl , Jorge , Mike , Paul , &
Richard H. had to work on the South piles . They had to lay out & cut 2 holes on each of the 4 piles . They
started at 8:00 AM. Crews were done at 11:00 AM.

After that , crews had to mobilize to work on the North side piles . Crews had to make lay outs for the
cuts on the piles & connector plates . They started at 12:45 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2297

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

8.00

1426

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

JNM JEFFREY KELLEROperator 8.00 0.00 0.00 8.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM CARL HESTLYPiledriver 8.00 0.00 0.00 8.00

APP JORGE LOPEZPiledriver 8.00 0.00 0.00 8.00

JNM PAUL CARROLLPiledriver 8.00 0.00 0.00 8.00

JNM RICHARD HUEBERTPiledriver 8.00 0.00 0.00 8.00

JNM MICHAEL CORREAPiledriver 8.00 0.00 0.00 8.00

APP RICHARD YAMBAOPiledriver 8.00 0.00 0.00 8.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00
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